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NOTES ON CONFERENCE: 

Finalization of October 29, 2009 & December 10, 2009 Meeting Minutes 

The October 29, 2009 & December 10, 2009 meeting minutes were finalized. 

Nashua Airport Improvements, SBG12022009 

This  project  proposes  to  shift  the  existing  runway  1432  to  met  FAA  separation  standards, 
construct  standard  runway  safety  areas,  and  extend  the  runway  to  a  total  length  of 6,000  feet  to 
enhance safety for aircraft operating at the airport.  Environmental concerns for this project include 
wetland  impacts,  and natural heritage  records.   A  review of wetland  impacts and mitigation were 
presented in advance of submitting permit applications. 

Coleen  Mailloux  of  Gale  Associates,  consultants  to  the  Airport,  provided  a  brief  update  on  the 
status  of  the  project,  focusing  on  the  updated design  of  the  runway  and  the  proposed mitigation 
plan.    Planning  level  estimates  used  for  the  previous  discussions  have  been  updated  with  new 
survey,  and  the  design  of  the  project  is  currently  50%  complete.    In  order  to  grade  the  runway 
safety areas, and allow the drainage to tie into the existing drainage system, conservatively 11.63± 
acres  of  wetlands  will  be  impacted.    The  wetlands  to  be  impacted  are  regularly  mown  and 
maintained.    Approximately  9  acres  of  tree  clearing  in wetlands  has  been  eliminated  through  the 
proposed installation of obstruction lights adjacent to the runway. 

Mark Kern asked about tree clearing in wetlands in the approach to Runway 14.  Approximately 5 
acres  of  tree  clearing  will  be  performed  in  these  wetlands.    This  will  include  tree  topping  and 
selective clearing.  There will be no clear cutting.  The area is forested and is predominantly white 
pine.    The  penetrating  vegetation will  be  removed,  and  the  forested  understory will  remain.   M. 
Kern  requested  that a  summary be provided of  the current condition,  the proposed clearing, how 
the area will be maintained,  and  the  future condition.   Rich Roach requested aerial maps showing 
the areas in which clearing is proposed. 

Lori  Sommer  asked  about  the  proposed  drainage  system.    Erik  Strand,  of  Gale,  indicated  the 
proposed system would tie into the existing one.  The drainage flows are towards Spectacle Brook. 
M. Kern asked if there would be any drainage to the Pennichuck watershed.  C. Mailloux explained 
that the watershed divide is near Deerwood Drive and there will be no drainage from the project to 
Pennichuck. 

C.  Mailloux  discussed  mitigation.    The  Airport  has  coordinated  with  the  Nashua  and  Hollis 
Conservation  Commissions  regarding  permanent  preservation  of  land  through  a  combination  of 
easements  and  land  acquisitions.    A  prioritized  list  of  parcels  has  been  identified  through 
cooperation with  the  local  Conservation Commissions.    These  parcels  have  been  evaluated  for  a 
number of characteristics,  including  total parcel  size, wetland vs. upland acreage on  the property, 
proximity  to  other  permanently  protected  land,  inclusion  in  the  NH Wildlife  Action  Plan  and  a 
number of other factors.   As an alternative, now that the acreage limit has been removed from the 
NHDES’ Aquatic Resources Management Fund, the Airport is interested in participating in the in
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lieu  fee  program.    The  advantage  of  this  is  that  NHDES  will  have  greater  control  over  the 
mitigation  and  will  be  able  to  choose  mitigation  projects  that  meet  NHDES  priorities  and  may 
provide  greater  ecological  benefit.    The  inlieu  fee  is  also  a  known  quantity,  while  there  is  still 
substantial  uncertainty  regarding  the  easement  acquisition,  the willingness  of  property  owners  to 
participate, etc.  The total inlieu fee payment calculates to approximately $1.9 to $2 million. 

M. Kern said that he does not object to the inlieu fee, but would like to see a combination of good 
local  projects  (if  available)  and  inlieu  fee.    He  recommended  that,  if  easements  are  acquired,  a 
larger  conservation  trust  be  involved,  such  as  a NonGovernmental Organization  (NGO),  to hold 
the  easements.    Some  larger  organizations  may  not  be  willing  to  participate  in  small  scale  or 
piecemeal acquisition project such as this. 

L. Sommer stated that the permittee responsible mitigation is required first and justification should 
be provided regarding the attempts at preservation for NHDES to evaluate prior to consideration of 
using the ARM fund. 

Lisa Lesperance stated that the FAA needs to assess the reasonableness of the mitigation cost prior 
to proceeding with the inlieu fee program. 

L.  Sommer  asked  about  the  timeline  for  the  project.    C.  Mailloux  explained  that  the  design  is 
currently  at  50%.    Preapplications  meetings  will  be  scheduled  with  NHDES  during  February. 
Applications  will  be  submitted  by  April  1,  2010  and  the  project  is  scheduled  for  bidding  and 
construction in the spring of 2011. 

R.  Roach  requested  a  copy  of  the  final  EA.   M. Coppola  asked  about  rare  species  impacts.   C. 
Mailloux will  coordinate with NHNHB and USFWS regarding participation in the preapplication 
meetings. 

R. Roach stated that the airport should submit a report detailing the mitigation plan before the next 
Natural Resource Agency Coordination Meeting in February 2010. 

This project was previously reviewed on the following dates: 4/18/2007 & 8/19/2008. 

SalemManchester, IMIR931(174)0, 10418C 

This project  involves widening Interstate 93 between Salem and Manchester.   A discussion of  the 
construction  schedule  and SEIS  status was  presented by Peter Stamnas.   There  is a $250 million 
shortfall in funding that necessitates the completion date for the entire project be delayed from 2017 
to  2020.    This  impacts  the  Conformity  Determination,  as  such  the  Metropolitan  Planning 
Organizations (MPO’s) are updating the air quality conformity model and their business plan, which 
should  take  3  to  4  months.    This  will  delay  the  Final  SEIS  availability  until  May  2010,  with 
anticipated  completion  of  the  SEIS  process  with  issuance  of  the  ROD  targeted  for  August  or 
September of 2010.  The Department is continuing to review comments on the Draft SEIS.  Mark 
Kern  inquired  as  to  the status of  the TMDL.   P. Stamnas  replied  that DES has  responded  to  the 
Department’s  Implementation  Plan  and  has  required  coordination with  the municipalities  on  their 
proposals.    Jamie Sikora stated  that a meeting  to discuss  the towns salt application proposals has

http://www.nh.gov/dot/org/projectdevelopment/environment/units/projectdevelopment/documents/nrac-041807.pdf
http://www.nh.gov/dot/org/projectdevelopment/environment/units/projectdevelopment/documents/nrac-082008.pdf
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been  scheduled  for  later  in  the month.    The  towns  still  need  to  actively  prepare  their  individual 
Implementation Plans. 

Tony King  reviewed  the PS&E plans (design 85% complete) of  the Baggett mitigation site.   This 
6.2acre  site  will  provide  1.2  acres  of  wetland  creation  and  flood  storage  of  1  acrefoot  to  the 
Porcupine Brook watershed.   Construction  is anticipated  to begin  in 2011 as part of  the 13933D 
contract.   This contract is targeted for advertisement in April 2010 and may utilize ARRA2 funds. 
Rich Roach questioned  the costs and the necessary land disturbance associated with the proposed 
creation  versus  the overall benefit  this  small  site would provide.    (Tony King  later noted  that  the 
costs  for  construction  of  the  site  are  estimated  at  $334,000 or  about  $150,000 per  acre).   Marc 
Laurin stated that due to the scheduling of the contracts and ongoing flood concerns by the Town 
of  Salem,  the  Department  has  committed  to  providing  flood  storage  mitigation  as  part  of  the 
13933D contract.  Additional flood compensation has also been proposed, however it is a few years 
away from being implemented. 

Marc Laurin discussed the proposal to abandon the Salem Waste Water Treatment Plant (WWTP) 
mitigation site in favor of providing mitigation at the Haigh Avenue site.  The WWTP has numerous 
contamination  issues,  both  groundwater  (chlorinated  solvents)  and  soils  (PCB’s).    The  NHDES 
Waste Management Division has substantial concerns with the mitigation proposal to intercept the 
groundwater  to create  the wetland and  floodplain mitigation on this site.   Lori Sommer reiterated 
that  the  WWTP  was  not  an  appropriate  site  and  that  substitution  with  Haigh  Avenue  is  more 
acceptable.    The  Town  of  Salem  has  applied  for  and  received  funding  from  FEMA  to  purchase 
regularly  flooded  properties  adjacent  to  Policy  Brook  and  the  Spickett  River  on Haigh Avenue. 
The first phase will be used to purchase 9 homes along Haigh Avenue.  The Town is applying for 
additional  funds  from  FEMA  for  the  purchase  of  an  additional  14  homes.    The Department  has 
partnered  with  the  Town  to  provide  the  required  matching  share  for  the  FEMA  Grant  and  is 
proposing to create floodplain and wetland mitigation within this area.  Creation of this mitigation 
site would be advertised in 2012, with the mitigation in place by 2015. 

Rich Roach  agreed  that  the Haigh Avenue  site was  appropriate,  he  stated  that  there would  be  a 
need  to modify  the ACOE permit  and  asked  for a  formal  request  from  the Department.   He also 
requested that the Department confirm that the ongoing construction efforts have/will not result in 
wetland impacts in excess of those which were already permitted.  He also wanted to make sure that 
any future construction is consistent with the judge’s order and indicated that it would make sense 
to  sort  out  any  of  these  outstanding  issues  before  the  Final  SEIS  is made  available  in May.   M. 
Laurin  replied  that  letters  outlining  the  Department’s  proposal  to  provide  mitigation  at  Haigh 
Avenue  had  been  sent  last  month  to  both  the Wetlands  Bureau  and  the  Corps.   M.  Laurin will 
resend  the  letters and will  continue  to coordinate with  the Corps with  requests  for any additional 
information  needed  to  process  the modification  to  the  permit.    J.  Sikora  indicated  that  a  specific 
response to the Department’s letter is needed from FHWA.  Melissa Coppola stated that additional 
coordination with the Natural Heritage Bureau will be necessary as there may be some endangered 
species  or  exemplary  natural  communities  associated  with  the  floodplain  forest.    Marc  Laurin 
replied  that coordination will  continue as  the mitigation plans are developed, and  that most  likely 
the mitigation creation would occur within the already disturbed house lots. 

There was a brief discussion of the proposed Giovagnoli mitigation site.  Carol Henderson indicated 
that  she  had  discussed  this  site  with  Fish  &  Game’s  land  agent  and was  told  that  there was  no
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interest  in  holding  any  of  the  easements  on  the  Giovagnoli  properties  due  to  the  location  and 
concerns  with  the  funding  needed  for monitoring.    She  felt  that  fee  simple  acquisition would  be 
preferred.    M.  Laurin  and  J.  Sikora  thought  that  monitoring  funding  could  be  worked  out  if 
necessary.   L. Sommer stated that a strong easement holder was needed for  the site and agreed it 
may be unwise for Fish and Game to take on this easement.  L. Sommer and M. Laurin also made 
note of an email received from the Crystal Lake Association which expressed the oppinion that the 
original proposal as developed over the years and through the NEPA process would be much more 
beneficial to the proposed wildlife corridor. 

This  project  was  previously  reviewed  on  the  following  dates:  8/10/1995,  1/10/1999,  2/16/2000, 
5/17/2000,  6/14/2000,  7/19/2000,  8/10/2000,  9/20/2000,  10/18/2000,  1/17/2001,  2/14/2001, 
3/21/2001,  4/18/2001,  5/10/2001,  8/15/2001,  9/19/2001,  10/17/2001,  11/21/2001,  1/16/2002, 
2/20/2002,  5/15/2002,  6/18/2003,  10/15/2003,  12/17/2003,  10/20/2004,  11/17/2004,  1/18/2006, 
12/19/2007,  2/20/2008,  10/15/2008,  12/17/2008,  1/21/2009,  4/15/2009  5/20/2009  ,  7/15/2009, 
8/19/2009 & 10/29/2009. 

Grafton, 13373A (nonFederal) 

Chris Fournier presented  this project, which consists of  the  replacement of  the bridge that carries 
Mill  Brook Road  over Mill Brook  (bridge #  162/139)  in Grafton, NH.   The original Mill Brook 
Road Bridge was a singlelane 30to 35foot span steel beam bridge with a timber deck.  The bridge 
was  destroyed  during  Hurricane  Floyd  in  1999.    Following  the  hurricane,  a  modular  steel  truss 
(Baileytype) bridge was loaned to the Town from NHDOT.  The temporary bridge has a 50foot 
span and a 14.6footwide single lane. 

The  proposed  bridge will  have  a  span  of  38  feet  and will  consist  of  precast/castinplace  spread 
footings,  abutments,  and  wingwalls  with  a  precast  voided  slab  beam  bridge.    Horizontal  sight 
distance  to  the south of  the bridge  is poor.   The horizontal alignment will be slightly modified  to 
provide better sight distance for traffic approaching the bridge.  The original bridge stone abutments 
will be removed and the banks will be restored. 

It is anticipated that less than 1,000 square feet of wetlands will be impacted during this project.  A 
standard  dredge  and  fill  permit will  be  obtained prior  to construction.   The NH Natural Heritage 
database was checked for records of rare and exemplary natural communities near  the project site 
and no records were found. 

The town may pursue ARRA2 funds if they become available. 

Rich Roach suggested  that a  standard vicinity map format be setup  for Natural Resource Agency 
meeting presentations. 

Mark  Kern  asked  about  the  original,  existing,  and  proposed  spans.  3035’,  50’,  and  38’ 
respectively.

http://www.nh.gov/dot/org/projectdevelopment/environment/units/projectdevelopment/documents/nrac-011806.pdf
http://www.nh.gov/dot/org/projectdevelopment/environment/units/projectdevelopment/documents/nrac-121907.pdf
http://www.nh.gov/dot/org/projectdevelopment/environment/units/projectdevelopment/documents/nrac-022008.pdf
http://www.nh.gov/dot/org/projectdevelopment/environment/units/projectdevelopment/documents/nrac-101508.pdf
http://stage.nh.gov/dot/org/projectdevelopment/environment/units/projectdevelopment/documents/December172008.pdf
http://stage.nh.gov/dot/org/projectdevelopment/environment/units/projectdevelopment/documents/January212009.pdf
http://www.nh.gov/dot/org/projectdevelopment/environment/units/projectdevelopment/documents/April152009.pdf
http://www.nh.gov/dot/org/projectdevelopment/environment/units/projectdevelopment/documents/May202009.pdf
http://www.nh.gov/dot/org/projectdevelopment/environment/units/projectdevelopment/documents/July152009.pdf
http://www.nh.gov/dot/org/projectdevelopment/environment/units/projectdevelopment/documents/August192009.pdf
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Gino  Infascelli  was  concerned  about wetland  impacts  since  the Mill Brook  area has  a  significant 
wetland complex.  C. Fournier indicated that Ray Lobdell performed the wetland delineation and he 
will look into the wetland types that are affected. 

Carol Henderson  asked about  the old abutments.   C. Fournier  indicated  that  they have  failed and 
have  fallen  into  the  channel  and  will  be  removed.    C.  Henderson  agreed  that  they  should  be 
removed. 

(NHB100128)  This  project  has  not  been  previously  discussed  at  a Monthly  Natural  Resource 
Agency Coordination Meeting. 

Grafton, 14627 (nonFederal) 

Chris Fournier presented this project, which consists of the replacement of the Davis Road Bridge 
over the Smith River (bridge # 123/104)in Grafton, NH.  The existing bridge was built in the 1930s 
and has a span of 2730 feet.  The bridge has a steel stringer superstructure with a concrete deck. 
The bridge is not currently listed on the NHDOT Red List of Bridges (bridges which are in severe 
condition  and  in  need  of  replacement)  but  it  is  currently  scheduled  for  construction  in  FY  2012 
under the NHDOT MunicipalManaged State Aid Bridge Program. 

The Kilton Pond Dam is 100 feet upstream.   The proposed bridge will have a span of 31 feet and 
will  consist of castinplace spread  footings, abutments,  and wingwalls with a precast voided slab 
beam bridge.  The road will be raised by 2 feet to improve sight distance by vehicles entering Route 
4 from Davis Road. 

It is anticipated that less than 1,000 square feet of wetlands will be impacted during this project.  A 
standard  dredge  and  fill  permit will  be  obtained prior  to construction.   The NH Natural Heritage 
database was checked for records of rare and exemplary natural communities near  the project site 
and no records were found. 

The town may pursue ARRA2 funds if they become available. 

Gino  Infascelli  said  that a CSPA application will be required and that  the focus of  the application 
will be on impervious surfaces and treatment of runoff. 

Carol Henderson asked about the proposed abutments.  C. Fournier indicated that they will be cast 
inplace concrete on ledge.   C. Henderson was also concerned with the timing of the construction 
with regards to trout fishing. 

(NHB100129)  This  project  has  not  been  previously  discussed  at  a Monthly  Natural  Resource 
Agency Coordination Meeting. 

Conway, 15300 (nonFederal)
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The proposed project consists of  the replacement of  the bridge that carries Tasker Hill Road over 
Page Randall Brook in Conway.  Environmental concerns for this project include wetland impacts, 
natural heritage records, and fisheries and/or stream crossings.  An initial project review, including 
wetland impacts, was presented. 

Chris  Fournier  presented  this  project, which  consists  of  the  replacement  of  the Tasker Hill Road 
Bridge over Page Randall Brook (bridge # 182/066)in Conway, NH.  The existing Tasker Hill Road 
Bridge is a 12footspan, multiplate metal pipe arch culvert with castinplace concrete headwalls 
and  wingwalls.    The  bridge  is  listed  on  the  NHDOT  Red  List  of  Bridges  (bridges  which  are  in 
severe condition and in need of replacement) and is currently scheduled for construction in FY 2011 
under  the  NHDOT  MunicipalManaged  State  Aid  Bridge  Program.    A  temporary  bridge  was 
constructed to span the top of the pipe arch in October 2009.  This bridge has steel stringers and a 
steel plate deck superstructure supported by a precast concrete block substructure. 

The proposed bridge will have a span of 32 feet and will consist of an Hpile with precast voided 
slab beam.  Channel banks will be constructed of riprap to create 1.5:1 slopes.  A temporary detour 
bridge will be installed to the east with little to no wetland impacts. 

It is anticipated that less than 1,000 square feet of wetlands will be impacted during this project.  A 
standard  dredge  and  fill  permit will  be  obtained prior  to construction.   The NH Natural Heritage 
database was checked for records of rare and exemplary natural communities near  the project site 
and no records were found.  No Shoreland Permit will be required as C. Brison has determined that 
the site is nonjurisdictional. 

There was  a  discussion  regarding what  to  do  about  channel  bottom  after  the culvert  is  removed. 
Adding rounded stone fill to the channel bottom was discussed, but because the channel is impacted 
by the Pequawket Pond dam, the channel bottom will be silted anyway.Gino Infascelli agreed that 
the channel bottom will be silted.  Therefore it will be best not to do anything to the channel bottom 
after the culvert is removed. 

Carol Henderson  asked  if  roadway  realignment was  considered.   Chris  Fournier  indicated  it was. 
However, the bridge is between an existing sewer line on one side and an existing water line on the 
other, so realignment was not feasible. 

(NHB100127)  This  project  has  not  been  previously  discussed  at  a Monthly  Natural  Resource 
Agency Coordination Meeting. 

DurhamNewmarket, STPTEX5133(009), 13080 

Kevin Nyhan discussed this project, which involves widening of NH Route 108 between the towns 
of Durham and Newmarket for the addition of bicycle lanes.  Kevin indicated that a component of 
the mitigation,  in addition to an ARM fund payment, includes roughening the roadway side slopes 
within a portion of  the “flats”  to preclude  turtle nesting, which  is evident  in several areas.   Kevin 
showed a plan where nests were located on the east side of the roadway.  Kevin had provided this 
plan  to  Mike  Marchand,  NHF&G,  several  times  in  the  past,  requesting  input  on  the  proposed 
treatment.   He had not  received a response.   Mark Kern indicated that  the agencies in attendance
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would defer to NHF&G.  Carol Henderson indicated that she would relay the message to Mike.  A 
possible future site review in the spring would be held. 

This project was previously reviewed on the following dates: 12/18/2002, 12/17/2003, 5/18/2005, 
2/20/2008, 5/21/2008. 

Manchester, 14966 (nonFederal) 

The proposed project consists of the replacement/ rehabilitation of five (5) redlisted bridges along 
the I293 corridor in the Exit 4 area in Manchester.  Environmental concerns for this project include 
wetland/  shoreland  impacts,  natural  heritage  records,  water  quality/  impaired  waters,  fisheries 
and/or stream crossings, endangered wildlife, NH Designated River (Piscataquog), and floodplains/ 
floodways.  An initial project review was presented and input was sought on resource impacts and 
potential avoidance/ minimization efforts. 

Daniel Hudson noted that  this was an initial presentation for  the project, gave a brief overview of 
the  project  area  using  a  progress  conceptual  design  plan,  and  pointed  out  the  five  “redlisted” 
bridges in the vicinity of the Millyard on I293 at Exit 4 in Manchester, adjacent to the Merrimack 
River.   He explained that  the mainline bridges (over  the northbound (NB) onramp and south and 
north  branches  of  the  Piscataquog  River) will  be  rehabilitated  by widening  the  abutments  to  the 
west and replacing the existing steel and bridge decks.  The widening is necessary for traffic control 
during construction, but will be retained to enable improvements to the highway geometry.  The use 
of  temporary  bridges was  considered,  but  is  not  proposed  as  cost  savings would  be minimal  and 
would  not  provide  the  additional  potential  utility.    The  NB  offramp  bridge  over  I293  will  be 
replaced with a new bridge located northerly of  the existing bridge so that  the existing bridge can 
remain  in  service  during  construction.    The  NB  onramp  bridge  over  the  south  branch  of  the 
Piscataquog  River  will  be  replaced  (steel  and  deck  only),  during  which  ramp  closure  will  be 
required.  The project will be constructed in two contracts, the first of which will be associated with 
the NB offramp bridge  (February 2011 advertisement),  followed by  the  remainder of  the project 
(September 2012 advertisement). 

Jennifer  Riordan  presented  the  environmental  work  completed  todate,  including  delineation  of 
wetlands  and  invasive  species  (June  2009),  a  tree  inventory  (for  bald  eagles),  and  initial 
coordination with the Piscataquog River Local Advisory Committee (PRLAC), NH Fish and Game, 
NH  Natural  Heritage  Bureau  (NHB),  US  Fish  and  Wildlife,  and  the  National  Marine  Fisheries 
Service.    The Merrimack  and Piscataquog Rivers  are  considered  to  be Essential  Fish Habitat  for 
Atlantic Salmon. 

Jenn reviewed the existing wetland areas on the plan and relayed that impacts will be comprised of 
both  bank  impacts  (approximately  6,000  square  feet)  and  wetland  impacts  (approximately  7,000 
square feet).  A Standard Dredge and Fill Permit will be required, and it is assumed that the project 
will be covered under an Army Corps Programmatic Permit.  It is unknown if any mitigation will be 
required.  A Shoreland Permit will be required, as the majority of the project falls within 250 feet of 
the Merrimack  and Piscataquog Rivers;  however,  it  is  understood  that  no  individual  tree  surveys 
will be required (changes in impervious areas will be reviewed).  It was noted that tree clearing may 
be needed  to provide areas for stormwater  treatment.   Some floodplain and floodway impacts are



Natural Resource Agency Coordination Meeting 
January 20, 2010 

Page 10 

anticipated.   The NHB had indicated that bald eagles and brook floaters are known to exist in the 
vicinity of the project. 

Bald  Eagle  – A  tree  inventory  of  areas  to  be  cleared  is  required.   A  field  review of  trees  in  the 
project area was conducted and some large trees (mostly silver maple and oak) were located along 
the edge of both rivers.  Some large trees are also located closer to I293 and will likely be within 
the clearing limits. 

Brook Floater – Surveys will need to be done by a specialized consultant during the summer. 

Carol  Henderson  noted  that  seasonal  restrictions  for  construction  should  be  similar  to  those  for 
other recent projects, such as Granite Street.  She also suggested contacting Matt Carpenter. 

Kevin Nyhan noted that no mitigation should be required for banks or wetlands adjacent to existing 
roadway banks, as those were previously impacted and mitigated for. 

Lori  Sommer  asked  if  the  project  area was  covered  by  an  eagle  survey  previously  completed by 
Normandeau.  No. 

Laura Weit asked if the Piscataquog River Local Advisory Committee (PRLAC) had provided any 
comments.  The only comments received were related to a future potential park on Bass Island. 

(NHB091047)  This  project  has  not  been  previously  discussed  at  a Monthly  Natural  Resource 
Agency Coordination Meeting. 

ManchesterHooksett, 15849 (nonFederal) 

This project was presented by Cathy Goodmen and Jon Hebert.  The proposed project consists of 
the  replacement  of  median  box  beam  barrier  with  solid  concrete  barrier  along  I293  from 
approximately  mile  marker  8.5  to  mile  marker  10.8.    The  purpose  of  this  project  is  to  improve 
safety by preventing vehicles from crossing into oncoming traffic.  The work will take place starting 
at the intersection of I93 and I293 and proceeds south for a distance of approximately 2.3 miles. 
The existing box beam barrier does not meet  the current safety requirements.   The travel corridor 
on each side of the median at this location consists of a 10foot wide outside shoulder, two 12foot 
travel ways and a 4foot inside shoulder.  The existing median is 16 feet wide and vegetated.  The 
proposal  is  to  install  a  single  slope  concrete  barrier  in  the  center  of  the  median  and  pave  the 
remainder  of  the  median  with  porous  pavement.    The  existing  median  has  two  feet  of  select 
materials under the vegetation and the proposal is to excavate down to adequate material, install 6 
inches of clean crushed stone and six inches of porous pavement.  The soils in this location are very 
porous, and as a result should provide adequate drainage.  The purpose of the porous pavement is 
to  address Alteration  of Terrain  issues  due  to  the  proposed  increases  in  impervious  surface area. 
The  intent  of  the  porous  pavement  installation  is  to  allow  for  stormwater  treatment  through 
infiltration. 

There are no anticipated wetland impacts associated with this project.
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Carol  Henderson  asked  if  any  barriers  are  proposed  for  the  outside  edges  of  the  roadway.  Jon 
Hebert stated that only the center median barrier will be installed in association with this project and 
that  no  shoulder  barriers  have been  planned  at  this  time.   C. Henderson  then  asked  if  the  design 
included  a  method  for  small  wildlife  passage.    C.  Goodmen  indicated  that  the  Department  has 
looked  into  this, but  there doesn’t appear  to be anything that would provide an opening for small 
animals that has been safety crash tested.  She noted that Wisconsin DOT (WDOT) has developed a 
design which would allow for small wildlife passage, however it is still being crash tested.  WDOT 
expects to have the crash test results for this design sometime this spring and will provide NHDOT 
with the results.   There was a question about adding gaps in the barrier, but  it was noted that this 
would affect the safety and performance of the barrier.  Mike Hazlett noted that there are 30,000 + 
vehicles  per  day  through  this  corridor  and  the  barrier  is needed  to protect  the  traveling public as 
well as  the Department’s maintenance crews by reducing the amount of maintenance necessary to 
maintain this median divider.  All present were positive about the use of the porous pavement. 

(NHB100085)  This  project  has  not  been  previously  discussed  at  a Monthly  Natural  Resource 
Agency Coordination Meeting. 

Hooksett, 15803 (nonFederal) 

John Butler presented  this project, which  involves  retrofitting  the existing  toll plaza along  I93 in 
Hooksett for open road (highway speed) tolling.  To accomplish this, the middle 6 lanes (3 in each 
direction) would be converted to four ORT lanes (2 in each direction).  Each side of the roadway 
would be widened to install two additional conventional tollbooths in each direction.  Work would 
extend  in  each  direction  to  install  signing  and  turnaround  areas  for  maintenance  vehicles. 
Preliminarily, wetland impacts would be approximately 0.1 acre.  Pinnacle Pond, a water supply, lies 
adjacent  to  the east  side of  the  roadway at  the northerly  limits of  the project.    It  is also home  to 
several  rare  plant  communities.    Similar  to  the current conditions, drainage will be directed away 
from this sensitive resource.  John indicated he would review the project for drainage treatment. 

There was  some discussion  regarding  plow operations  and  the  necessary  turnarounds.    J. Butler 
indicated that the Department is still working on these issues. 

Carol H.  indicated  that  she had  a  concern  for wildlife  being  killed  along  the  roadway,  given  that 
concrete barrier  is proposed to be installed in three areas (between ORT lanes, and between ORT 
and EzPass lanes.  J. Butler indicated that as a result of the high traffic volumes along this section of 
roadway, concrete barriers are necessary for safety reasons.   It was noted that Cathy Goodmen is 
reviewing possible treatments to solid concrete barrier to make them more permeable to wildlife.  In 
other States, these types of “permeable” barriers are now being crash tested. 

The project will be presented again once more refined design and impact information is available. 

(NHB091623)  This  project  has  not  been  previously  discussed  at  a Monthly  Natural  Resource 
Agency Coordination Meeting.



Natural Resource Agency Coordination Meeting 
January 20, 2010 

Page 12 

Chesterfield, STPX000S(448), 13597 

This project was presented by Cathy Goodmen and Mike Dugas.  The proposed project consists of 
widening  NH  Route  63  along  Spofford  Lake,  from  its  intersection  with  North  Shore  Road, 
proceeding south approximately ½ mile to the area known as the ‘S’ curve in the area of Lakeshore 
Drive.  In addition to the proposed roadway reconstruction, improvements in sight distance will be 
made as there currently are no shoulders and the west side of the road has a large amount of ledge. 

The  proposed  project  includes  reconstructing  the  road  to  include  the  10foot  travel  lanes with  2 
foot  shoulders,  the addition of a  stormwater ditch on the west side of  the road, and replacing the 
existing cable guardrail with new beam guardrail.   Currently  the  roadway  is 21feet wide with no 
shoulders or adequate drainage on the west side.  The sight distance is very poor along this stretch 
of  the road due to the existing ledge on the western side and lack of shoulders.   M. Dugas added 
that the lake shore is unstable and the proposal is to add stone along the shore for stabilization. 

Rich Roach said that since the Department would be impacting the lake anyway, why not make the 
slope less steep and vegetate it with trees.  He also asked why this roadway needed to be widened, 
as  it  is  a  summer  residential  area.   C. Goodmen  and M. Dugas  noted  that  there  is a  lot of  truck 
traffic using this roadway and stated that it is a northsouth connector to NH Route 12.  They noted 
that due to the proximity of the ledge on the western side at the roadway and the narrow design of 
the  existing  road,  trucks  and  snowplows  commonly  encroach  into  the  opposing  traffic  lane.    R. 
Roach asked  if  the  truck  traffic can be eliminated.   M. Dugas  responded  that since this  is a State 
Highway, trucks cannot be excluded. 

M. Dugas indicated that there are two options for this project, both of which have pros and cons: 
1.  Use the Lake as the control and widen to the west by removing ledge and overburden. 
• There would be a large amount of ledge and overburden to remove. 
• Some ledge may enter the lake as fly rock when blasting. 
• Four houses use one driveway along this side of the road and this driveway would have to 

be relocated farther up the slope. 
• During blasting, access to the houses would not be allowed and Route 63 would have to be 

closed. 
• The work on the hillside would require all the vegetation to be cleared. 
• Some fill will be needed on the bank of the Lake to stabilize the shore and provide a proper 

base for the new guardrail. 
• High cost. 

2.  Use the ledge as the control and widen to the east into the Lake. 
• Widening  of  approximately  10feet  into  the  Lake.  Lake  depth  in  this  area  is  23  feet  for 

several yards into the lake. 
• Avoids  large  amounts  of  excavation  and  blasting  of  the  hillside  as well  as  extensive  tree 

clearing and rerouting of the driveway. 
• Lake is dam controlled and work could occur during drawdown. 
• Able to maintain access to houses and minimize disruption to traffic on roadway. 
• Lower cost.
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Lori Sommer noted that she was concerned with the option that proposes to fill into the lake as she 
felt  this might set a precedent.  R. Roach asked if a retaining wall could be installed at the current 
toe of slope and the roadbed moved lakeward toward the retaining wall.  M. Dugas responded that 
because the roadway embankment is not very high and the lake is shallow, a retaining wall would 
offer  very  little  potential  reduction  in  impacts.   R. Roach  also  suggested  a  terraced  effect on  the 
lakeshore that would provide sufficient additional width along the roadside (behind the guardrail) to 
plant  trees  or  other  suitable  vegetation.    Carol  Henderson  asked  if  a  temporary  drive  could  be 
installed from the road to the west of the houses.  M. Dugas responded that the existing drive is just 
a  dirt  lane  and  that  the Department would  need  to  cross  private  property  to  put  in  such a drive. 
Gino Infascelli said that if the Department goes into the lake, Governor and Council approval would 
be necessary.  He also noted that approval from the lake authority would be necessary. 

L.  Sommer  asked  if  a  combination  of  options  1  and  2 would  be  possible  as  a  compromise.   M. 
Dugas indicated that such a concept would likely involve widening toward the lake for the segment 
of NH 63 south of the residential driveway (to avoid the steepest part of the hillside) and widening 
to  the west  for  the  segment  of NH  63  north  of  the  driveway.   The design  team will  pursue  this 
design alternative and will  review  the  layout with  the Roadside Development Section of Highway 
Design for guidance on appropriate landscaping and the width that would be needed to vegetate the 
roadside.   This project will be presented again after reviewing these suggestions and when revised 
design plans are available. 

(NHB100103)    This  project  was  previously  reviewed  on  the  following  dates:  7/21/2004  & 
8/17/2005. 

Lee, XA000(895), 15692 

Environmental concerns have not been identified to date.  An initial project review was presented. 

This was presented by Cathy Goodmen and Mike Dugas.  The proposed project consists of safety 
improvements  at  the  intersection  of  US  Route  4  and  NH  Route  125.    Options  include  minor 
widening for improved channelization of traffic, or upgrading to a modern twolane roundabout. 

Currently there are many collisions at this traffic circle due to congestion, high speed and motorist 
uncertainty  as  to  the  proper way  to navigate such an  intersection.   Highway Safety  Improvement 
Project money has  been  allocated  to  address  this  intersection.   There  are  several  options  ranging 
from  the minimal work  of  repainting  the  pavement markings,  to  complete  reconstruction  of  the 
circle to a modern twolane roundabout.  The first option would have no environmental impacts, as 
all work would be contained within the limits of the existing pavement. The full reconstruction to a 
twolane  roundabout  would  most  likely make  the  circle  smaller,  but would  have  impacts,  as  the 
approaches would need to be widened to allow two approach lanes and two exit lanes at each of the 
quadrants. There  are  some palustrine wetlands  on  the Northwest corner of  the  intersection and a 
small  stream  in  the northeast corner of  the  intersection.   This project would most  likely require a 
public hearing, as there would be some property acquisition needed.  Gino Infascelli asked about the 
Oyster  River  crossing  nearby.    The  Oyster  River  crosses  NH  125  south  of  the  circle  and Dube 
Brook crosses US Route 4 east of  the circle, but both waterways are outside the project area and 
would not be impacted as a result of the proposed efforts.

http://www.nh.gov/dot/org/projectdevelopment/environment/units/projectdevelopment/documents/nrac-081705.pdf
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As soon as design is finalized, the project will be represented to the Resource agencies. 

This  project  has  not  been  previously  discussed  at  a  Monthly  Natural  Resource  Agency 
Coordination Meeting. 

LincolnFranconia, A000(808), 15603 

This  project was  presented by Christine Perron.   The project  consists  of  the  rehabilitation  of  the 
Franconia  Notch  Parkway  beginning  at Whitehouse Brook,  just  north  of  exit  34A  and  ends  just 
north  of  Echo  Lake  at  exit  34C  (approximately  5.6  miles).    The  proposed  efforts  involve 
rehabilitation  of  the  existing  roadway  (no  roadway  widening  will  occur),  repair  of  a  small  dam, 
replacement of the guardrail and removal of the existing granite curbing.  Removal of the curbing is 
intended to enhance plowing operations as well as improve water quality.  C. Perron also noted that 
the Department is still determining what type of guardrail would be used, but reassured the agencies 
that whatever was used would be a brown color. 

C.  Perron  noted  that  coordination  with  the  Society  for  the  Protection  of  NH  Forests  and  the 
Appalachian Mountain Club  is  ongoing.    She  noted  that  one of  the  issues  being  discussed  is  the 
installation of a 300' length of snow fence that may be 3' to 4' in height.  The fence would be placed 
adjacent  to  a  snowmobile  trail  along Echo Lake.   This  fence,  like  the guardrail, will be brown  in 
color. 

C.  Perron  discussed  the  wetland  impacts  associated  with  the  drainage  improvements.    She 
emphasized that the proposed impacts are a series of small impacts.  Total linear impacts to streams 
(277  feet) make  this a Major  impact project.   These impacts are the result of  typical maintenance 
practices, such as stone inlet/outlet aprons at numerous locations.   Temporary impacts total 8,480 
sq. ft. and permanent  impacts total just under 3,900 sq. ft.  Using numerous photos and snapshots 
of  construction  plans  C.  Perron  was  able  to  illustrate  the  impacts  associated  with  slope  pipes, 
underdrain,  headwall/wingwall  repair,  retaining wall and dam repair,  culvert  replacement,  and slip 
lining.    The  retaining wall  along  the  Pemigewasset  River would  be  repaired  in  kind,  resulting  in 
temporary impacts only.   She noted that coordination with the Local Advisory Committee has not 
resulted in any concerns with the project. 

Gino Infascelli commented that he would like to know if the Department would be doing anything 
about the perched culverts. C. Perron replied that the Department had not planed to address culvert 
perching within the project area given the length and pitch of these culverts, and the apparent lack 
of fish habitat on their upstream ends.   Carol Henderson also asked that  the Department still look 
into perched culverts.   Christine mentioned that this was something the Department would be able 
to review with Gino in the field during his site review. 

Rich  Roach  confirmed  that  the  project  would  qualify  for  coverage  under  the  NH Programmatic 
General Permit.   Lori Sommer did not have any concerns with the linear feet of stream impact as 
presented.
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(NHWB  file # 0903077)  (NHB091314)  This project was previously  reviewed on  the  following 
date: 7/15/2009. 

Dover, XA001(013), 15870 

David  Scott  provided  an  overview  of  the  project.    This  is  a  bridge  pile  repair  project  (Bridge 
182/123)  on  Gulf  Road  over  the  Salmon  Falls  River.    Photos  of  the  bridge  and  its  piles  were 
provided.   The bridge  is  located on  the NH/ME state  line.   The bridge was constructed  in 1938, 
with a major rehabilitation of the pier bents completed in 1981.  The NH portion of the bridge has 3 
piers,  each with  4  concrete  shafts.    The Maine portion  of  the  bridge  is  still  supported on  timber 
bents.  This project will focus on the NH piers only.  Maine is aware of the project and is aware that 
its  portion  of  the  bridge needs work  as well;  however,  the  timber bents  require a different  repair 
procedure and thus a different contractor. 

The  bridge  pile  repairs  that  are  proposed  will  be  very  similar  to  pile  repairs  completed  in 
Portsmouth  and New Castle, which are also  in a  tidal environment.   Similar work constraints are 
expected  for  this  project,  including  time  of  year  restrictions  to  avoid  work  during  migration  of 
certain fish.  D. Scott asked for input on this initial overview of the project. 

Melissa  Coppola  asked  for  clarification  on  the  work  footprint  and  access  because  there  is  an 
exemplary  natural  community  located  adjacent  to  the  bridge.    D.  Scott  said  that work would  be 
limited to the piles only, and he expected work to be staged on a barge. 

Carol  Henderson  asked  for  an  explanation  of  how  the  work  would  be  accomplished.    D.  Scott 
explained  that  existing  concrete  would  be  removed  from  the  piles,  a  jacket  would  be  installed 
around each pile, and grout would be pumped into the bottom of the jacket.  The size of the piles 
would not change. 

Rich Roach stated that the project was exempt from Army Corps jurisdiction. 

This  project  has  not  been  previously  discussed  at  a  Monthly  Natural  Resource  Agency 
Coordination Meeting. 

Concord Airport EA, SBG04052010 

Martha Drukker gave an introduction to the proposed work, which involves the preparation of an 
Environmental Assessment (EA) at Concord Municipal Airport (the Airport).  The Airport’s Capital 
Improvement Plan (CIP) has six (6) projects that are scheduled to be funded and constructed in the 
next  5  to  7  years  and will  be  included  in  the EA.   The Airport’s  consultants  are  currently  in  the 
process of developing a scope of work for the EA.  Individual meetings have been held with the NH 
Division  of  Historical  Resources  (NHDHR),  the  NH  Department  of  Environmental  Services 
(NHDES), the NH Department of Fish and Game (NHF&G), and the US Fish and Wildlife Services 
(USFWS) to discuss resources that may be of concern and addressed in the EA.

http://www.nh.gov/dot/org/projectdevelopment/environment/units/projectdevelopment/documents/July152009.pdf
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M. Drukker also provided some background  information on  the Airport.   The Airport has unique 
habitat that supports the federallylisted Karner Blue Butterfly, along with several other statelisted 
species.    Since  2000,  the  Airport  has  had  a  Conservation Management  Agreement  (CMA)  with 
various agencies.  The CMA controls activities in certain portions of the Airport and also designates 
conservation  zones  and  development  zones  throughout  the Airport.   M. Drukker  then  turned  the 
presentation over to John Gorham for a discussion of the projects to be included in the EA. 

J. Gorham stated that there are three important points regarding the purpose of this meeting: 
1.) Presenting the projects that will be included in the EA 
2.) Determining potential resources that may not already have been identified 
3.) Discussing potential mitigation alternatives 

J. Gorham then presented an overview of the six (6) projects that will be included as part of the EA. 
The first four projects will occur within the CMA’s development zones.  The last two projects will 
occur within the CMA’s conservation zones. 

• THangar Development   This project  includes the addition of pavement, foundations, and 
utilities in the northeast quadrant of the Airport.  The project is within a development zone. 
The total area would include approximately 18 acres. 

• Reconstruct Abandoned Runway 321  and Convert  to Taxiway C with Overflow Aircraft 
Parking – This project would  involve  reconstructing  the existing pavements  inplace.   The 
work would be within existing pavement boundaries.  Additional overflow parking is needed 
during  NASCAR  race  events  so  additional  aircraft  parking  would  be  provided  at  the 
northerly  end  of  this  pavement.    This  project  would  involve  approximately  4.2  acres. 
Taxiway edge lights would also be added.  This project is within a development zone. 

• Itinerant Apron Expansion – This project would involve the addition of concrete pavement 
to  the  north of  the  terminal area.   The  total project area would be approximately 2 acres. 
This project is within a development zone. 

• Reconstruct  Taxiway  A  and  Associated  Stub  Taxiways  and Add  Taxiway  Edge  Lights  – 
This  project would  involve  reconstructing  the  existing  pavements  in  place,  along with  the 
addition of edge lights.  The total project area would be approximately 8 acres and is located 
within a development zone. 

• New Parallel Taxiway B – This project would involve the construction of new pavement and 
drainage parallel to Runway 1230.  Impacts would involve approximately 4.4 acres of new 
pavement  and  approximately  8  acres  of  total  ground  disturbance.    The  project would  be 
located in a conservation zone, however it is included in the CMA as an acceptable project. 
The proposed hold apron, however, was not included in the CMA.  There are known lupine 
and nectar plants within the disturbance area for this project. 

• Expand Based Aircraft TieDown Parking Apron – This project would involve the addition 
of approximately 2.5 acres of new pavement to the south of the existing based aircraft tie 
down parking apron.   Lupine and nectar plants are also known  to exist  in  this area.   This 
project is located in a conservation zone and is not in the CMA. 

Melissa Coppola said that the Airport should coordinate with Natural Heritage as well, since there 
are several rare plants at the Airport.
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Rich Roach asked if there are wetlands or floodplains at the Airport.  J. Gorham replied that there 
are no wetlands and likely no floodplain issues since the Airport is about 60 feet above the Soucook 
River. 

R.  Roach  asked  if  any  Corps  of  Engineers’  permits  will  be  needed  or  if  there  will  just  be 
coordination regarding Karner Blue Butterfly and other endangered species.  J. Gorham said that no 
Corps permits are needed and that coordination will continue regarding the Karner Blue Butterfly 
and other endangered species. 

Carol Henderson asked if  the biological surveys are being done for the whole Airport.  J. Gorham 
said that they would just be done for the project areas.  C. Henderson also asked if a survey would 
be done for the Based Aircraft TieDown Parking Apron Expansion.  J. Gorham said that it would. 

Lori  Sommer  asked  if  light  pollution  issues  would  be  addressed.    J.  Gorham  replied  that  light 
pollution is not expected to be an issue since the blue taxiway edge lights are dim and are not on all 
the time. 

M. Coppola asked if a Natural Heritage project review had been done yet.  J. Gorham replied that it 
hadn’t been done at this point because the project is only in the scoping phase. 

C.  Henderson  asked  when  the  EA would  be  completed.    J.  Gorham  replied  that  the  anticipated 
completion is for February or March 2011.  The EA is expected to be a 9 to 10 month process. 

J. Gorham asked for clarification on what may be required for mitigation for Karner Blue Butterfly 
impacts.  Heidi Holman replied that NH Fish and Game will need a more in depth understanding of 
the Karner Blue Butterfly population  in  the project areas before determining mitigation.   They do 
not want to have any loss of population.  Karner Blue Butterfly movements generally varying from 
¼ to 1½ kilometers, which will need to be considered when looking at possible mitigation sites. 

This  project  has  not  been  previously  discussed  at  a  Monthly  Natural  Resource  Agency 
Coordination Meeting.


